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Teollisuuden Voima Oyj has produced electricity for its shareholders, Finnish industrial and energy companies, safely 

and reliably for 40 years. Nuclear electricity generated at TVO's Olkiluoto plant covers approximately one sixth, 

increasing to nearly one third once Olkiluoto 3 EPR is completed, of the electricity consumption in Finland. Climate-

friendly nuclear electricity not only benefits society but also reduces the environmental impact of energy production. 

Moreover, the world's first final disposal facility for spent nuclear fuel is under construction in Olkiluoto. 

 

 

OL3 EPR's regular electricity generation starts in July 2020 

 
Teollisuuden Voima Oyj (TVO) has received an updated schedule for the 

commissioning of the OL3 EPR plant unit from the plant supplier Areva-

Siemens Consortium. According to the received information, the regular 

electricity generation at the OL3 plant unit will start in July 2020. 

 

In spring 2019, the plant supplier Areva-Siemens Consortium announced that it will 

update the schedule for completing the Olkiluoto 3 EPR project since the modification 

outage work carried out at the plant unit was not progressing as expected and that it 

will provide an updated schedule to TVO in summer 2019.  

 

According to the plant supplier, nuclear fuel will be loaded into the reactor in January 

2020, the first connection to the grid will take place in April 2020, and the start of 

regular electricity production of the OL3 EPR nuclear power plant unit will take place 

in July 2020. According to the commissioning program, the unit will produce 1-3 

terawatt hours with varying power levels during the test program, which will begin 

from the connection to the grid and will end to the beginning of regular electricity 

production. Regular electricity production was previously planned to start in January 

2020. 

  

The re-baseline schedule has been updated with the plant supplier, who still remains 

responsible for keeping the schedule.  

 

- The re-baseline is now more exhaustive which we believe will make it possible to 

improve project performance. The scheduling work was not only a schedule updating 

exercise, but it consisted of methodology to change the ways of working. Although, 

the completion of the plant unit will be further delayed, we are currently working to 

reach the fuel loading phase and to take over the OL3 EPR unit, says Jouni 

Silvennoinen, TVO's Director of the OL3 EPR Project. 

 

OL3 plant supplier consortium is constructing the plant unit under a fixed-price 

turnkey contract. The supplier consortium companies, AREVA GmbH, AREVA NP 

SAS and Siemens AG, have joint and several liability for the contractual obligations 

until the end of the guarantee period of the plant unit. 

 

For further information, please contact: 

Jouni Silvennoinen, Senior Vice President, OL3 project 

 

Interview requests: 

Pasi Tuohimaa, Communication Manager, tel: +358 40 5445001 



  


